{ WASHINGTON STATE
Recreation and

Conservation Office Amendment to Project Agreement

Project Sponsor: Spokane City Parks & Rec Dept Project Number: 16-1829 D
Project Title: Riverfront Park Great Floods Play Area Amendment Number: 3
Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Spokane City Parks & Rec Dept the Project Agreement identified
above is amended to extend the end date of this agreement.

The project period of 06/14/2018 to 12/31/2020 is extended to allow the contracting party
until 06/30/2021 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In witness whereof the parties hereto have executed this
Amendment.

State Of Washington
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BY: Kaleen Cottingham (Dec 30, 2020 12:17 PST)
Kaleen Cottingham

TITLE: Director
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Amendment Milestone Report

Project Number: 16-1829 D Amendment Number: 3
Project Name: Riverfront Park Great Floods Play Area
Sponsor: Spokane City Parks & Rec Dept
IAC Project Manager: Alison Greene
X ! Milestone Target Date Comments/Description
X Project Start 06/14/2018
X 1 Cultural Resources Complete 06/14/2018
X Design Initiated 09/30/2018
X SEPA/NEPA Completed 12/31/2018
X 1 Progress Report Due 12/31/2018
X 60% Plans to RCO 12/31/2018
X Applied for Permits 05/10/2019
X All Bid Docs/Plans to RCO 06/28/2019
X 1 Progress Report Due 07/31/2019
X 1 Annual Project Billing Due 12/30/2019
X 1 Progress Report Due 12/31/2019
X Bid Awarded/Contractor Hired 04/01/2020
X 1 Construction Started 06/01/2020
X 1 Progress Report Due 09/30/2020
1 Progress Report Due 03/31/2021
90% Construction Complete 03/31/2021
Funding Acknowl Sign Posted 05/31/2021
RCO Final Inspection 05/31/2021
Construction Complete 05/31/2021
1 Special Conditions Met 05/31/2021 See Special Condition #1 regarding
updated LWCF Boundary Map.
Final Billing Due 06/01/2021
Final Report Due 06/15/2021
1 Agreement End Date 06/30/2021

X = Milestone Complete

! = Critical Milestone
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